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PC2207-7  AMENDMENTS TO LOCAL PLANNING POLICY 1.9 - DESIGN 
ADVISORY COMMITTEE AND PRINCIPLES OF DESIGN   

ATTACHMENT 1 – Draft amendments to LPP 1.9 Design Advisory 
Committee & Principles of Design 
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PC2207-8 LOCAL HERITAGE SURVEY AND HERITAGE LIST 
ADJUSTMENTS  34 QUEEN STREET AND 61–69 
KNUTSFORD STREET 

 
ATTACHMENT 1 – Jaylu Flats Heritage Assessment, by Stephen Carrick 
Architect 
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FPOL2207-4 FREMANTLE OVAL REDEVELOPMENT – BUSINESS PLAN 

ATTACHMENT 1 - Fremantle Oval Redevelopment Business Plan 
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1. Executive Summary 
 General 

Donald Cant Watts Corke (DCWC) have been engaged by City of Fremantle to provide Cost Management advice 
for the proposed Redevelopment of Fremantle Oval. This report provides our Opinion of Probable Cost for that 
redevelopment and the basis of such. 

The estimated Total Project Cost, at this stage is $90,000,000. 

 

 Construction Cost Total Project Cost 

Total Project Cost $58,755,000 $90,000,000 

  

 

In Section 2 of this report, we consider the budget breakdown for the overall Project. 

In Section 3 of this report, we consider the Basis of the Budget. 

In Section 4 of this report, we outline the Value Engineering Opportunities included. 

In Section 5 of this report, we outline the Assumptions and Exclusions. 

In Section 6 of this report, we outline the Risks and Uncertainty. 

In Section 7 of this report, we outline the Information used. 

 

 

All costs in this report exclude GST. 
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2. Opinion of Probable Cost Breakdown 
 Summary 

The table below presents the breakdown of the OPC for the project overall.  

  

 Total 
 Building Cost – Main Building 30,566,000 

 Building Cost – Cold Shell Extension for Gym (including under-croft) 4,922,000 

 Building Cost – Cold Shell Extension for Childcare (including under-croft) 3,108,000 

 Building Cost – Victoria Pavilion Shell  1,500,000 

 Building Cost – Victoria Pavilion Ground Floor Shell and Core 1,890,000 

 External Works  10,914,000 

 External Services  5,855,000 

 NET CONSTRUCTION COST  58,755,000 

 Design Contingency 4,407,000 

 Construction Contingency 3,158,000 

 Headworks and Statutory Charges  Included 

 Building Act Compliance  Included 

 Public Art  Excluded 

 FFE / ICT 2,164,000 

 Professional Fees – State Technical Advisors 6,506,000 

 GROSS PROJECT COST 74,990,000 

 Escalation  14,998,000 

ESCALATED NET PROJECT COST 89,988,000 

 City of Fremantle Costs                                              Excluded 

ESTIMATED PROJECT TOTAL COST 89,988,000 

GOODS AND SERVICES TAX 8,998,800 
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3. Basis of Budget 
 Methodology 

3.1.1. Scope 

The scope of works for the project is as outlined on Cox Layouts adjusted by the Value Engineering that has been 
incorporated (refer Section 4). 
3.1.2. Building Budgets 

DCWC have built-up high-level elemental budgets for the Main Building with the Pavilion and Extensions utilising 
$sqm rates.  

The rates used aim to be as reflective of the architectural intent from Cox as possible at this early stage. 

The budgets are all current day prices. 

3.1.3. External Works and Services 

DCWC have made provisional allowances for all external works and services as there was limited information 
available at the time of preparing the estimate. Some of the proposed scope to this section has been deferred / 
excluded (refer to Section 4). A target allowance has been included for the Nature Play at $700,000 for all works 
including surface treatments. This will need to be managed carefully. 

3.1.4. Main Contractor Preliminaries 

Main Contractors Preliminaries have been included at 18% which is deemed to include all Temporary Works 
required, Cranage and Transport Costs. 

3.1.5. Main Contractors Margin 

DCWC have included Main Contractors Margin. 

 Project On Costs 

3.2.1. Design Contingency 

DCWC have included 7.5% for Design Contingency.  

Some or all this allowance may transfer to the D&C Contractor as they will be taking all this risk at the point of 
agreeing the D&C Contract. 

3.2.2. Construction Contingencies 

DCWC have included 5% for Construction Contingency.  

Some or all this allowance may transfer to the D&C Contractor as they will be taking all this risk at the point of 
agreeing the D&C Contract. 

3.2.3. Percentage for Public Art 

DCWC have excluded Public Art. 

3.2.4. FFE / ICT 

DCWC have included an allowance of $2,164,000 for FFE / ICT to specified rooms. 

3.2.5. Professional Fees  

DCWC have included an allowance of 9.5% for Professional Team Fees.  

3.2.6. City of Fremantle Fees 

DCWC have excluded City of Fremantle costs. 

3.2.7. Escalation 

DCWC have included 5% allowance for 6 months of escalation risk. Escalation assumes a start on site of July 
2024. 

 



 

Fremantle Oval Redevelopment | Opinion of Probable Cost 7 
 

4. Value Engineering 
We schedule below the Value Engineering that has been included in this estimate. These savings are applied to 
Cox Masterplan Revision 3 dated January 2022. 

Item  Associated Scope 

Basement Parking  Omit one full level of parking. Assumed paid for by 
Commercial Car Operator. 

Ground Floor - Reception/Shop/Storage  Reduce size by 100m2 

Ground Floor - Potential Warm Up Extension  Reduce size by 140m2 

Ground Floor - Athlete Wellness  Reduce size by 60m2 

Ground Floor - Lecture Theatre  Reduce size by 50m2 

Ground Floor - Change Rooms  Reduce size by 100m2 

Ground Floor - Strappers  Reduce size by 30m2 

Ground Floor - Drug Test size to UAT  Reduce size by 15m2 

First Floor – Bar F&B  Reduce size by 91m2 

First Floor – Function Room  Reduce size by 40m2 

First Floor – Pre-Function Lobby  Reduce size by 108m2 

Second Floor – Radio Boxes  Reduce size by 26m2 

Second Floor – Production Suite  Reduce size by 25m2 

Second Floor – Shared Lunchroom  Reduce size by 70m2 

Second Floor – Community / Tenancy  Reduce size by 75m2 

Gym Extension   Reduce size by 380m2 

Gym Extension  Cold Shell only 

Childcare  Cold Shell only 

Pavilion  Provisional Sum reduced to $1.5m for shell works 

Façade  
External Solid wall to back of building. Glazed façade 
($1100sqm) for front façade 

Side Façade omitted as linked to Extension Buildings 

Finishes  Paint finish to walls throughout Ground Floor 

External Works  Retain 50% existing Spectator Terraces. No works to 
retained. 

External Works – Main Pedestrian Access to 
Fremantle Prison  Excluded / deferred from scope 

External Works – Ramp Access from Fothergill 
Street  Excluded / deferred from scope 
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External Works – Fothergill Public Plaza  Excluded / deferred from scope 

External Works – Forecourt to Fremantle Prison  Excluded / deferred from scope 

External Works – Heritage Entry Buildings  Excluded / deferred from scope 

External Works – Nature Play Area  Limited scope at $700,000 

External Services – Lighting  Target 1000lux at $600,000 per pole 

External Services – LED Ribbon Lighting  Extent reduced by 50% to 130m. Specification to balance 
reduced 

 

 

5. Assumptions and Exclusions 
Below we outline both general assumptions and exclusions specific to the project: 

• Goods and Services Tax (GST) excluded 

• Assumptions generally as detailed in estimate. 

• Escalation beyond stated start date excluded 

• Work outside site boundaries excluded 

• Work to existing facilities excluded 

• Major Services Infrastructure Upgrades 

• Provisional Allowance for inground rock/water 

• Services diversions excluded 

• Value Engineering in Section 4 included in budget 

• ESD excluded 

• Client Costs excluded 

• Relocation / Decanting / Recanting costs excluded 
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6. Risks and Uncertainty 
The table below considers some typical risks for the project: 

Risk Impact Strategy 

Increase to functional area Increased cost and site area 
requirement Early confirmation and testing of areas.  

Unforeseen Site Conditions Increased scope Early site investigation. Management with Provisional 
Allowance and Design Contingency 

Increase in benchmark 
construction rates Increased building costs Management of design and utilisation of Design 

Contingency 

Impact of site conditions Increased cost and 
programme 

Early Site Investigation works to confirm condition and 
budgets 

Additional scope 
  

Increased cost and 
programme Require additional budget 

Incoming services requirements Increased cost and 
programme Early engagement with utilities 

Services diversion required Increased cost and 
programme 

Early engagement with utilities. Utilisation of 
contingency 

FFE / ICT requirements Increased cost and 
programme 

Early development of scope schedules to confirm 
requirements and test budget. 

Escalation – market pressure Pressure of construction 
budget 

Continually monitor escalation and implement any 
corrective actions required early 

7. Information Used 
    
Cox Concept Package Revision 3  January 2022 

Plan E Landscape Package 2110401  January 2022 

Paatsch Group  Value Engineering  14 February 2022 
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Appendix A – Cost Breakdown 
  



Indicative Elemental Summary

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Code Description Quantity Unit Rate Total

Basement B2 2,520 m2

Basement B1 2,520 m2

Ground Floor 2,199 m2

First Floor 2,039 m2

Second Floor 1,543 m2

10,821

New Building 
Basement B2 2,520 m2 2,000.00 0

Basement B1 2,520 m2 2,000.00 5,040,000

Ground Level 2,199 m2 4,183.94 9,200,487

First Level 2,039 m2 3,860.65 7,871,869

Second Level 1,543 m2 5,478.78 8,453,765

Sub-Total for New Building 5,781 m2 6,159.16 30,566,121

Extension to New Building
Structure / Architectural / Services to support Level 1 Gym 730 m2 1,000.00 730,000

Extension Block 1 Gym - Cold Shell Only [Reduced by 380sqm] 1,310 m2 3,200.00 4,192,000

Structure / Architectural / Services to support Level 1 Built Form 420 m2 1,000.00 420,000

Extension Block 2 - Cold Shell Only 840 m2 3,200.00 2,688,000

Sub-Total for Extension Options 2,570 m2 3,124.51 8,030,000

Victoria Pavilion Works
Provisional Sum for Fabric/Structure/Service works 1 Sum 1,500,000.00 1,500,000

Creation of Shell and Core space to ground level [reduced from
900sqm to 700sqm]

700 m2 2,700.00 1,890,000

Sub-Total for Victoria Pavilion Works 700 m2 4,842.86 3,390,000

External Works
Site Preparation 2,113.46 4,647,500

Roads, Footpaths and Paved Areas 932.80 2,051,221

Boundary Walls, Fencing and Gates 102.91 226,293

Outbuildings and Covered Ways 113.69 250,000

Landscaping and Improvements 1,700.10 3,738,513

External Works Subtotal 4,962.95 10,913,526

External Services
External Stormwater Drainage 159.16 350,000

External Sewer Drainage 68.21 150,000

External Water Supply 45.48 100,000

External Gas 22.74 50,000

W21097
25/02/2022 
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Indicative Elemental Summary

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Code Description Quantity Unit Rate Total

External Fire Protection 159.16 350,000

External Electric Light and Power 1,398.36 3,075,000

External Communications 79.58 175,000

External Special Services 729.88 1,605,000

External Services Subtotal 2,662.57 5,855,000

NET PROJECT COST 26,718.80 58,754,646
Design Contingency (7.5%) 2,003.91 4,406,600

Construction Contingency (5%) 1,436.15 3,158,100

Project Contingency 0.00 Excluded

Clients Costs 0.00 Excluded

ESD Options 0.00 Excluded

Land Costs 0.00 Excluded

Loose Furniture and Equipment / ICT 983.94 2,163,690

Professional Fees and Disbursements 9.5 % 68,483,036.23 6,505,888

GROSS PROJECT COST 34,101.38 74,988,925
Escalation to Tender (July 2024) 0.20 % 74,988,925 14,997,785

ESTIMATED TOTAL COMMITMENT 40,921.65 89,986,710

Exclusion:

GST

Client Costs / PM Fees

Works outside Boundary on Cox Masterplan
0

W21097
25/02/2022 

Donald Cant Watts Corke (WA) Pty Ltd Page 2 of 2



Cost Plan Details

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

Ground Level

1 Preliminaries 18 % 7,432,089.
60

1,300,616

Preliminaries 467,782

2 Demolition Refer Site
Preparation

3 Substructure 1,194,630

Demolition & Substructure

4 Columns 1,704 m2 100.00 170,400
5 Upper Floors 1,704 m2 0.00 0
6 Staircases 1,704 m2 26.76 45,600
7 Roof 1,704 m2 0.00 0
8 External Walls 1,704 m2 658.45 1,122,000
9 Windows 1,704 m2 50.70 86,400
10 External Doors 1,704 m2 52.82 90,000
11 Internal Walls 1,704 m2 599.69 1,021,874
12 Internal Screens 1,704 m2 88.03 150,000
13 Internal Doors 1,704 m2 228.58 389,500

Superstructure Subtotal 3,075,774

14 Wall Finishes 1,704 m2 243.33 414,631
15 Floor Finishes 1,704 m2 157.90 269,061
16 Ceiling Finishes 1,704 m2 104.22 177,594

Finishes Subtotal 861,286

17 Fitments 1,704 m2 275.00 468,600
18 Special Equipment Excluded

Fittings Subtotal 468,600

19 Sanitary Fixtures 1,704 m2 100.00 170,400
20 Sanitary Plumbing 1,704 m2 50.00 85,200
21 Water Supply 1,704 m2 50.00 85,200
22 Gas Service 1,704 m2 25.00 42,600
23 Space Heating Note Excluded
24 Ventilation 1,704 m2 50.00 85,200
25 Evaporative Cooling Note Excluded
26 Air Conditioning 1,704 m2 350.00 596,400
27 Fire Protection 1,704 m2 100.00 170,400
28 Light and Power 1,704 m2 225.00 383,400

W21097
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Cost Plan Details

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

Ground Level (Continued)
29 Communications 1,704 m2 50.00 85,200
30 Transportation Systems 1,704 m2 50.00 85,200
31 Special Services 1,704 m2 25.00 42,600

Services Subtotal 1,831,800

Total Building Cost 9,200,487
First Level

1 Preliminaries 18 % 6,301,350.
35

1,102,736

Preliminaries 467,782

2 Demolition 1,116 m2 0.00 0
3 Substructure 1,116 m2 0.00 0

Demolition & Substructure

4 Columns 1,116 m2 191.96 214,228
5 Upper Floors 1,116 m2 1,403.52 1,566,326
6 Staircases 1,116 m2 40.86 45,600
7 Roof 1,116 m2 54.57 60,900
8 External Walls 1,116 m2 779.57 870,000
9 Windows 1,116 m2 77.42 86,400
10 External Doors 1,116 m2 156.81 175,000
11 Internal Walls 1,116 m2 473.14 528,028
12 Internal Screens 1,116 m2 89.61 100,000
13 Internal Doors 1,116 m2 183.69 205,000

Superstructure Subtotal 3,851,482

14 Wall Finishes 1,116 m2 301.12 336,049
15 Floor Finishes 1,116 m2 152.15 169,795
16 Ceiling Finishes 1,116 m2 208.09 232,225

Finishes Subtotal 738,068

17 Fitments 1,116 m2 275.00 306,900
18 Special Equipment

Fittings Subtotal 306,900

19 Sanitary Fixtures 1,116 m2 100.00 111,600
20 Sanitary Plumbing 1,116 m2 50.00 55,800
21 Water Supply 1,116 m2 50.00 55,800
22 Gas Service 1,116 m2 25.00 27,900
23 Space Heating Note Excluded

W21097
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Cost Plan Details

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

First Level (Continued)
24 Ventilation 1,116 m2 50.00 55,800
25 Evaporative Cooling Note Excluded
26 Air Conditioning 1,116 m2 350.00 390,600
27 Fire Protection 1,116 m2 100.00 111,600
28 Light and Power 1,800 m2 225.00 405,000
29 Communications 1,800 m2 50.00 90,000
30 Transportation Systems 1,116 m2 50.00 55,800
31 Special Services 1,800 m2 25.00 45,000

Services Subtotal 1,404,900

Total Building Cost 7,871,869
Second Level

1 Preliminaries 17.5 % 6,796,581.
10

1,189,402

Preliminaries 467,782

2 Demolition 1,343 m2 0.00 0

3 Substructure 1,343 m2 0.00 0

Demolition & Substructure

4 Columns 1,343 m2 99.99 134,289
5 Upper Floors 1,343 m2 561.80 754,501
6 Staircases 1,343 m2 33.95 45,600
7 Roof 1,343 m2 1,309.44 1,758,575
8 External Walls 1,343 m2 457.19 614,000
9 Windows 1,343 m2 64.33 86,400
10 External Doors 1,343 m2 18.62 25,000
11 Internal Walls 1,343 m2 406.32 545,689
12 Internal Screens 1,343 m2 37.23 50,000
13 Internal Doors 1,343 m2 148.18 199,000

Superstructure Subtotal 4,213,054

14 Wall Finishes 1,343 m2 329.13 442,026
15 Floor Finishes 1,343 m2 93.05 124,967
16 Ceiling Finishes 1,343 m2 151.52 203,486

Finishes Subtotal 770,478

17 Fitments 1,343 m2 275.00 369,325
18 Special Equipment

Fittings Subtotal 369,325

W21097
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Cost Plan Details

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

Second Level (Continued)
19 Sanitary Fixtures 1,343 m2 100.00 134,300
20 Sanitary Plumbing 1,343 m2 50.00 67,150
21 Water Supply 1,343 m2 50.00 67,150
22 Gas Service 1,343 m2 25.00 33,575
23 Space Heating 1,343 Note Excluded
24 Ventilation 1,343 m2 50.00 67,150
25 Evaporative Cooling 1,343 Note Excluded
26 Air Conditioning 1,343 m2 350.00 470,050
27 Fire Protection 1,343 m2 100.00 134,300
28 Light and Power 1,343 m2 225.00 302,175
29 Communications 1,343 m2 50.00 67,150
30 Transportation Systems 1,343 m2 50.00 67,150
31 Special Services 1,343 m2 25.00 33,575

Services Subtotal 1,443,725

Total Building Cost 8,453,765
Site Preparation

1 Site Preparation 4,647,500
Roads, Footpaths and Paved Areas

1 Roads, Footpaths and Paved Areas 2,051,221
Boundary Walls, Fencing and Gates

1 Boundary Walls, Fencing and Gates 226,293
Outbuildings and Covered Ways

1 Outbuildings and Covered Ways 250,000
Landscaping and Improvements

1 Landscaping and Improvements 3,738,513
External Stormwater Drainage

1 External Stormwater Drainage 350,000
External Sewer Drainage

1 External Sewer Drainage 150,000
External Water Supply

1 External Water Supply 100,000
External Gas

1 External Gas 50,000
External Fire Protection
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Cost Plan Details

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

External Fire Protection

1 External Fire Protection 350,000
External Electric Light and Power

1 External Electric Light and Power 3,075,000
External Communications

1 External Communciations 175,000
External Special Services

1 External Special Services 1,605,000
Design Contingency (7.5%)

Design contingency calculated as % of Net Project Cost

1 % of NPC 7.5 % 58,754,646 4,406,598.47

Construction Contingency (5%)

Construction contingency calculated as % of NPC and Design Contingency

1 % of NPC 5 % 58,754,646 2,937,732.31

2 % of Design Contingency 5 % 4,406,600 220,330.00

Loose Furniture and Equipment / ICT

1 Loose Furniture and Equipment / ICT 2,163,690
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

1 Ground Level

1.1 Demolition

1 None Required
0

1.2 Substructure

1 Allowance for ground bearing slab 2,199 m2 125.00 274,905
2 Allowance for lift pits 2 No 25,000.00 50,000
3 Allowance for foundations 2,199 m2 350.00 769,650
4 Allowance for underslab drainage 2,199 m2 50.00 109,950
5 Allowance for treatment to basement slab roof 500 m2 500.00 250,000

Value Engineering
6 Reduce footprint by 495sqm
7 Reduction to ground bearing slab 495 m2 -125.00 -61,875
8 Reduction to foundations 495 m2 -350.00 -173,250
9 Reduction to underslab drainage 495 m2 -50.00 -24,750

1,194,630

1.3 Columns

1 Allowance for columns 2,199 m2 100.00 219,900

Value Engineering
2 Reduce footprint by 495sqm
3 Reduction to columns 495 m2 -100.00 -49,500

170,400

1.4 Upper Floors

1 First Floor measured elsewhere Note
0

1.5 Staircases

1 Allowance for staircase complete 12 m 3,500.00 40,600
2 Allowance for sundry steps 1 Sum 5,000.00 5,000

45,600

1.6 Roof

1 Measured at L2 Note
0

1.7 External Walls

1 Allowance for External Wall; solid 1,296 m2 400.00 259,200
2 Ditto; Glazed 1,296 m2 1,100.00 712,800
3 Allowance for features 1 Sum 150,000.00 150,000
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

1 Ground Level (Continued)
1.7 External Walls (Continued)

1,122,000

1.8 Windows

1 Provisional Allowance for 30% of rear wall 480 m2 600.00 86,400
86,400

1.9 External Doors

1 Allowance for Main Entrance Doors 1 Sum 20,000.00 20,000
2 Allowance for Glazed double doors 1 Sum 25,000.00 25,000
3 Allowance for Fire Doors from core 2 No 5,000.00 10,000
4 Allowance for Single Doors generally 1 Sum 35,000.00 35,000

90,000

1.10 Internal Walls

1 Walls generally; demise 3,923 m2 150.00 588,450
2 Allowance for internal walls (50%) 2,199 m2 100.00 219,924
3 Concrete Walls 427 m2 500.00 213,500

1,021,874

1.11 Internal Screens 

1 Allowance for internal screens 1 Sum 150,000.00 150,000
150,000

1.12 Internal Doors

1 Allowance for internal doors 193 No 1,500.00 289,500
2 Extra over for sliding screens/feature doors 1 Sum 100,000.00 100,000

389,500

1.13 Wall Finishes

Allowance for Wall Finishes to the following areas:
1 Ground Lecture 38 m 350.00 66,570
2 F&B 35 m 250.00 43,163
3 Ground Athelete Wellness 29 m 50.00 7,145
4 Ground Change 4 160 m 25.00 19,955
5 Ground Lift 26 m 25.00 3,221
6 Ground Medical 37 m 25.00 4,606
7 Ground Patron Amenties 31 m 25.00 3,824
8 Ground Recovery 18 m 25.00 2,301
9 Ground SFFC Coach Office 28 m 50.00 6,960
10 Ground SFFC Gym 40 m 150.00 29,918
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

1 Ground Level (Continued)
1.13 Wall Finishes (Continued)
11 Ground SFFC Meeting 27 m 25.00 3,323
12 Ground Trainers / Massage / Strapping 62 m 25.00 7,750
13 Ground Void 40 m 25.00 4,999
14 Ground Warm Up 141 m 25.00 17,681
15 Ground Wet Areas 82 m 150.00 61,710
16 Reception 64 m 200.00 63,940
17 Umpire Change 32 m 25.00 3,994
18 Core/Stiars 44 m 25.00 5,550
19 Ground Drug Test 18 m 50.00 4,598
20 Ground SFFC Property and Laundry 39 m 50.00 9,675
21 Circulation 350 m 25.00 43,750

414,631

1.14 Floor Finishes

Allowance for Floor Finishes to the following areas:
1 Ground Lecture 84 m2 350.00 29,446
2 F&B 68 m2 110.00 7,434
3 Ground Athelete Wellness 51 m2 110.00 5,612
4 Ground Change 342 m2 110.00 37,599
5 Ground Lift 21 m2 0.00 0
6 Ground Medical 40 m2 125.00 5,000
7 Ground Patron Amenties 45 m2 350.00 15,778
8 Ground Recovery 20 m2 110.00 2,196
9 Ground SFFC Coach Office 40 m2 110.00 4,365
10 Ground SFFC Gym 99 m2 110.00 10,937
11 Ground SFFC Meeting 22 m2 110.00 2,405
12 Ground Trainers / Massage / Strapping 60 m2 110.00 6,602
13 Ground Void 100 m2 110.00 10,995
14 Ground Warm Up 350 m2 110.00 38,470
15 Ground Wet Areas 101 m2 110.00 11,062
16 Reception 239 m2 500.00 119,600
17 Umpire Change 48 m2 110.00 5,259
18 Core/Stiars 53 m2 25.00 1,330
19 Ground Drug Test 20 m2 110.00 2,192
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

1 Ground Level (Continued)
1.14 Floor Finishes (Continued)
20 Ground SFFC Property and Laundry 45 m2 110.00 4,980
21 Circulation 355 m2 150.00 53,250

Value Engineering
22 Reduce footprint by 495sqm
23 Reduction to Reception 100 m2 -500.00 -50,000
24 Reduction to Warm Up Extension 140 m2 -110.00 -15,400
25 Reduction to Athelete Wellness 60 m2 -110.00 -6,600
26 Reduction to Lecture Theatre 50 m2 -350.00 -17,500
27 Reduction to Change Rooms 100 m2 -110.00 -11,000
28 Reduction to Strappers 30 m2 -110.00 -3,300
29 Reduction to Drug Test Size to UAT 15 m2 -110.00 -1,650

269,061

1.15 Ceiling Finishes

Allowance for Ceiling Finishes to the following areas:
1 Ground Lecture 84 m2 300.00 25,239
2 Ground F&B 68 m2 200.00 13,516
3 Ground Athelete Wellness 51 m2 125.00 6,378
4 Ground Change 342 m2 125.00 42,726
5 Ground Medical 40 m2 125.00 5,000
6 Ground Patron Amenties 45 m2 125.00 5,635
7 Ground Recovery 20 m2 125.00 2,495
8 Ground SFFC Coach Office 40 m2 125.00 4,960
9 Ground SFFC Gym 99 m2 125.00 12,429
10 Ground SFFC Meeting 22 m2 125.00 2,733
11 Ground Trainers / Massage / Strapping 60 m2 125.00 7,503
12 Ground Void 100 m2 125.00 12,494
13 Ground Warm Up 350 m2 125.00 43,716
14 Ground Wet Areas 101 m2 125.00 12,570
15 Reception 239 m2 250.00 59,800
16 Umpire Change 48 m2 125.00 5,976
17 Core/Stiars 53 m2 125.00 6,650
18 Ground Drug Test 20 m2 125.00 2,491
19 Ground SFFC Property and Laundry 45 m2 125.00 5,659
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

1 Ground Level (Continued)
1.15 Ceiling Finishes (Continued)
20 Circulation 355 m2 50.00 17,750

Value Engineering
21 Reduce footprint by 495sqm
22 Reduction to Reception 100 m2 -500.00 -50,000
23 Reduction to Warm Up Extension 140 m2 -125.00 -17,500
24 Reduction to Athelete Wellness 60 m2 -125.00 -7,500
25 Reduction to Lecture Theatre 50 m2 -500.00 -25,000
26 Reduction to Change Rooms 100 m2 -125.00 -12,500
27 Reduction to Strappers 30 m2 -125.00 -3,750
28 Reduction to Drug Test Size to UAT 15 m2 -125.00 -1,875

177,594

9,200,487

2 First Level

2.1 Demolition

1 None Required
0

2.2 Substructure

1 None Required
0

2.3 Columns

1 Allowance for columns 1,355 m2 100.00 135,528
2 Allowance for structure to terrace 684 m2 150.00 102,600

Value Engineering
3 Reduce footprint by 239sqm
4 Reduction to columns 239 m2 -100.00 -23,900

214,228

2.4 Upper Floors

1 Suspended Floor Slab 1,355 m2 450.00 609,876
2 Allowance for Terracing 684 m2 1,000.00 684,000
3 Allowance for seating to above 760 No 500.00 380,000

Value Engineering
4 Reduce footprint by 239sqm
5 Reduction to suspended floor slab 239 m2 -450.00 -107,550

1,566,326
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

2 First Level (Continued)
2.5 Staircases

1 Allowance for staircase complete 12 m 3,500.00 40,600
2 Allowance for sundry steps 1 Sum 5,000.00 5,000

45,600

2.6 Roof

1 Allowance for insulation / waterproofing to underside of Terrace 196 m2 150.00 29,400

2 Allowance for insulation / waterproofing to underside of flat terrace 210 m2 150.00 31,500
60,900

2.7 External Walls

1 Allowance for External Wall; solid 575 m2 400.00 230,000
2 Ditto; Glazed 400 m2 1,100.00 440,000
3 Allowance for features/ shading 1 Sum 200,000.00 200,000

870,000

2.8 Windows

1 Provisional Allowance for 30% of rear wall 480 m2 600.00 86,400
86,400

2.9 External Doors

1 Allowance for door from function room 40 No 2,500.00 100,000
2 Ditto to Sports Bar / Lounge 15 No 2,500.00 37,500
3 Ditto to Bar / F&B 15 No 2,500.00 37,500

175,000

2.10 Internal Walls

1 Walls generally; demise 1,390 m2 150.00 208,500
2 Allowance for internal walls (50%) 1,355 m2 100.00 135,528
3 Concrete Walls 368 m2 500.00 184,000

528,028

2.11 Internal Screens 

1 Allowance for internal screens 1 Sum 100,000.00 100,000
100,000

2.12 Internal Doors

1 Allowance for internal doors 70 No 1,500.00 105,000
2 Extra over for sliding screens / feature doors 1 Sum 100,000.00 100,000

205,000

2.13 Wall Finishes

Allowance for Wall Finishes to the following areas:
1 Bar F&B 40 m2 200.00 33,491
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

2 First Level (Continued)
2.13 Wall Finishes (Continued)
2 Function 39 m2 100.00 16,191
3 Function Main 107 m2 100.00 44,885
4 Pre Function Lounge 20 m2 100.00 8,450
5 Primary Production Kitchen 48 m2 200.00 40,345
6 Services 38 m2 25.00 3,949
7 Patron WC 56 m2 150.00 35,337
8 First Sports Bar 40 m2 200.00 33,701
9 Circulation 285 m2 100.00 119,700

336,049

2.14 Floor Finishes

Allowance for Floor Finishes to the following areas:
1 Bar F&B 91 m2 150.00 13,584
2 Function 88 m2 150.00 13,155
3 Function Main 538 m2 150.00 80,717
4 Pre Function Lounge 19 m2 150.00 2,874
5 Primary Production Kitchen 80 m2 200.00 16,052
6 Services 84 m2 25.00 2,103
7 Patron WC 80 m2 200.00 16,080
8 First Sports Bar 92 m2 200.00 18,330
9 Circulation 285 m2 150.00 42,750

Value Engineering
10 Reduce footprint by 239sqm
11 Reduction to Bar F&B 91 m2 -150.00 -13,650
12 Reduction to Function Room 40 m2 -150.00 -6,000
13 Reduction to Pre Function Lobby 108 m2 -150.00 -16,200

169,795

2.15 Ceiling Finishes

Allowance for Ceiling Finishes to the following areas:
1 Bar F&B 91 m2 300.00 27,168
2 Function 88 m2 300.00 26,310
3 Function Main 538 m2 300.00 161,433
4 Pre Function Lounge 19 m2 300.00 5,748
5 Primary Production Kitchen 80 m2 125.00 10,033
6 Services 84 m2 25.00 2,103
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

2 First Level (Continued)
2.15 Ceiling Finishes (Continued)
7 Patron WC 80 m2 125.00 10,050
8 First Sports Bar 92 m2 200.00 18,330
9 Circulation 285 m2 150.00 42,750

Value Engineering
10 Reduce footprint by 239sqm
11 Reduction to Bar F&B 91 m2 -300.00 -27,300
12 Reduction to Function Room 40 m2 -300.00 -12,000
13 Reduction to Pre Function Lobby 108 m2 -300.00 -32,400

232,225

7,871,869

3 Second Level

3.1 Demolition

1 None Required
0

3.2 Substructure

1 Allowance for ground bearing slab
2 Allowance for lift pits
3 Allowance for foundations
4 Allowance for underslab drainage

0

3.3 Columns

1 Allowance for columns 1,543 m2 100.00 154,289

Value Engineering
2 Reduce footprint by 200sqm
3 Reduction to columns 200 m2 -100.00 -20,000

134,289

3.4 Upper Floors

1 Suspended Floor Slab 1,543 m2 450.00 694,301
2 Allowance for camera platform 50 m2 1,500.00 75,000
3 Allowance for waterproofing / insulation / cladding to overhang 188 m2 400.00 75,200

Value Engineering
4 Reduce footprint by 200sqm
5 Reduction to Suspended Floor Slab 200 m2 -450.00 -90,000

754,501
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

3 Second Level (Continued)
3.5 Staircases

1 Allowance for staircase complete 12 m 3,500.00 40,600
2 Allowance for sundry steps 1 Sum 5,000.00 5,000

45,600

3.6 Roof

1 Allowance for roof framing 86 t 13,000.00 1,118,000
2 Allowance for purlins 2,647 m2 25.00 66,175
3 Allowance for roof sheeting / flashings etc complete 2,647 m2 200.00 529,400
4 Allowance for mansafe 1 Sum 45,000.00 45,000

1,758,575

3.7 External Walls

1 Allowance for External Wall; solid 170 m2 400.00 68,000
2 Ditto; Glazed 360 m2 1,100.00 396,000
3 Allowance for features / shading 1 Sum 150,000.00 150,000

614,000

3.8 Windows

1 Provisional Allowance for 30% of rear wall 480 m2 600.00 86,400
86,400

3.9 External Doors

1 Allowance for sundry doors 1 Sum 25,000.00 25,000
25,000

3.10 Internal Walls

1 Walls generally; demise 1,626 m2 150.00 243,900
2 Allowance for internal walls (50%) 1,543 m2 100.00 154,289
3 Concrete Walls 295 m2 500.00 147,500

545,689

3.11 Internal Screens 

1 Allowance for internal screens 1 Sum 50,000.00 50,000
50,000

3.12 Internal Doors

1 Allowance for internal doors 66 No 1,500.00 99,000
2 Extra over for double doors/feature doors 1 Sum 100,000.00 100,000

199,000

3.13 Wall Finishes

Allowance for Wall Finishes to the following areas:
1 Boardroom 30 m2 200.00 21,175

W21097
25/02/2022 

Donald Cant Watts Corke (WA) Pty Ltd Page 9 of 17



Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

3 Second Level (Continued)
3.13 Wall Finishes (Continued)
2 Camera Deck 36 m2 150.00 18,900
3 Coaches Box 36 m2 150.00 18,921
4 Production Suite 24 m2 150.00 12,600
5 SFFC Admin 54 m2 150.00 28,334
6 Shared Lounge 43 m2 150.00 22,554
7 Statitician Box 50 m2 150.00 26,250
8 Tenancy 36 m2 25.00 3,140
9 Timekeepr Box 16 m2 150.00 8,348
10 TV Commentary 37 m2 150.00 19,415
11 Umpires Box 16 m2 150.00 8,342
12 Community 51 m2 150.00 26,948
13 Radio Box 59 m2 150.00 31,190
14 Shared Amenity 36 m2 150.00 18,884
15 Written Press 18 m2 150.00 9,508
16 Stephen Michael Room 75 m2 150.00 39,601
17 Services 62 m2 25.00 5,416
18 Corridor 350 m2 100.00 122,500

442,026

3.14 Floor Finishes

Allowance for Floor Finishes to the following areas:
1 Boardroom 51 m2 150.00 7,671
2 Camera Deck 39 m2 80.00 3,100
3 Coaches Box 40 m2 80.00 3,206
4 Production Suite 35 m2 80.00 2,800
5 SFFC Admin 165 m2 80.00 13,170
6 Shared Lounge 108 m2 200.00 21,556
7 Statitician Box 50 m2 80.00 3,987
8 Tenancy 79 m2 80.00 6,287
9 Timekeepr Box 15 m2 80.00 1,180
10 TV Commentary 67 m2 80.00 5,397
11 Umpires Box 15 m2 80.00 1,179
12 Community 160 m2 80.00 12,820
13 Radio Box 48 m2 80.00 3,860
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

3 Second Level (Continued)
3.14 Floor Finishes (Continued)
14 Shared Amenity 61 m2 200.00 12,134
15 Written Press 20 m2 80.00 1,617
16 Stephen Michael Room 214 m2 80.00 17,082
17 Corridor 320 m2 100.00 32,000

Value Engineering
18 Reduce footprint by 200sqm
19 Reduction to Radio Boxes 26 m2 -80.00 -2,080
20 Reduction to Production Suites 25 m2 -80.00 -2,000
21 Reduction to Shared Lunch Room 70 m2 -200.00 -14,000
22 Reduction to Community and Tenancy 75 m2 -80.00 -6,000

124,967

3.15 Ceiling Finishes

Allowance for Ceiling Finishes to the following areas:
1 Boardroom 51 m2 250.00 12,785
2 Camera Deck 39 m2 150.00 5,813
3 Coaches Box 40 m2 150.00 6,012
4 Production Suite 35 m2 150.00 5,250
5 SFFC Admin 165 m2 150.00 24,695
6 Shared Lounge 108 m2 200.00 21,556
7 Statitician Box 50 m2 150.00 7,476
8 Tenancy 79 m2 150.00 11,789
9 Timekeepr Box 15 m2 150.00 2,213
10 TV Commentary 67 m2 150.00 10,119
11 Umpires Box 15 m2 150.00 2,211
12 Community 160 m2 150.00 24,038
13 Radio Box 48 m2 150.00 7,238
14 Shared Amenity 61 m2 200.00 12,134
15 Written Press 20 m2 150.00 3,032
16 Stephen Michael Room 214 m2 150.00 32,028
17 Corridor 320 m2 150.00 48,000

Value Engineering
18 Reduce footprint by 200sqm
19 Reduction to Radio Boxes 26 m2 -150.00 -3,900
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

3 Second Level (Continued)
3.15 Ceiling Finishes (Continued)
20 Reduction to Production Suites 25 m2 -150.00 -3,750
21 Reduction to Shared Lunch Room 70 m2 -200.00 -14,000
22 Reduction to Community and Tenancy 75 m2 -150.00 -11,250

203,486

8,453,765

4 Site Preparation

4.1 Site Preparation

1 Allowance for demolition of Spectator Terrace 1 Sum 250,000.00 250,000
2 Allowance for demolition of Spectator Shed 1 Sum 30,000.00 30,000
3 Allowance for demolition of existing Club Building 1 Sum 350,000.00 350,000
4 Allowance for demolition of building adjancent Victoria Pavillion 1 Sum 50,000.00 50,000
5 Allowance for demolition of Media Box 1 Sum 50,000.00 50,000
6 Allowance for demolition of Turnstile 1 Sum 10,000.00 10,000
7 Allowance for removal of existing hardstands 17,950 m2 25.00 448,750
8 Allowance for removal of turf / softscape 20,000 m2 7.50 150,000
9 Allowance for removal of pitch lighting 1 Sum 25,000.00 25,000
10 Allowance for rock removal 1 Sum 500,000.00 500,000
11 Allowance for dewatering 1 Sum 500,000.00 500,000
12 Allowance for retaining walls 1 Sum 1,000,000.0

0
1,000,000

13 Allowance for earthworks; assumed balanced cut and fill to site 45,000 m2 20.00 900,000
14 Allowance for excavation for pitch to ave level of 1.5m 32,250 m3 15.00 483,750

Value Engineering
15 Retain 50% of Spectator Terrace 1 Sum -100,000.00 -100,000

4,647,500

4,647,500

5 Roads, Footpaths and Paved Areas

5.1 Roads, Footpaths and Paved Areas

1 Allowance for Terraced Seating to Victoria Pavilion 694 m2 600.00 416,190
2 Allowance for Public Plaza 500 m2 1,000.00 500,000
3 Allowance for Timber Decked Multi-Purpose Area 742 m2 750.00 556,853
4 Allowance for Main Terraced Spectator Area (not covered) 1,395 Note 400.00 Excluded
5 Allowance for Main Pedestrian Access to Fremantle Prison Note Excluded
6 Allowance for Lower Walkway 2,452 m2 100.00 245,237
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

5 Roads, Footpaths and Paved Areas (Continued)
5.1 Roads, Footpaths and Paved Areas (Continued)
7 Allowance for Upper Walkway 1,217 m2 100.00 121,677
8 Allowance for Ramp Access from Fothergill Street 683 Note Excluded
9 Allowance for Fothergill Public Plaza 2,474 Note Excluded
10 Allowance for Forecourt to Fremantle Prison Note Excluded
11 Allowance for propsoed Future Service Lane 1,056 m2 200.00 211,264

Value Engineering Notes
12 Main Spectators Terrace to remain as is (item 4 on Plan E layout)
13 No works to Fothergill Public Plaza (item 10 on Plan E layout)
14 No ramp access from Fothergill Street (item 09 on Plan E layout)

2,051,221

2,051,221

6 Boundary Walls, Fencing and Gates

6.1 Boundary Walls, Fencing and Gates

1 Allowance for new fence to full perimeter 805 m 250.00 201,293
2 Extra over allowance for gates 1 Sum 25,000.00 25,000
3 Allowance for works to heritage entry buildings Note Excluded

226,293

226,293

7 Outbuildings and Covered Ways

7.1 Outbuildings and Covered Ways

1 Allowance for shelters etc 1 Sum 250,000.00 250,000
250,000

250,000

8 Landscaping and Improvements

8.1 Landscaping and Improvements

1 Allowance for Nature Play Area 1 P.Sum 700,000.00 700,000
2 Allowance for new playing turf complete 21,500 m2 100.00 2,150,000
3 Allowance for fill to pitch; 1m 21,500 m3 20.00 430,000
4 Allowance for synthetic strip to perimeter of oval 1,489 m2 175.00 260,537
5 Allowance for turf sloped spectator banks 2,640 m2 75.00 197,976

Value Engineering
6 Omit Nature Play area in full with no works to that space (Item 03 and

06 on Plan E layout)

3,738,513

3,738,513
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

9 External Stormwater Drainage

9.1 External Stormwater Drainage

1 Allowance for Stormwater generally 1 Item 250,000.00 250,000
2 Allowance for soakwells to perimeter of oval 20 No 5,000.00 100,000

350,000

350,000

10 External Sewer Drainage

10.1 External Sewer Drainage

1 Allowance for External sewer connection 1 Item 50,000.00 50,000
2 Allowance for Sanitary Drainage Pumpstation 1 Item 50,000.00 50,000
3 Allowance for Grease trap 1 Item 50,000.00 50,000

150,000

150,000

11 External Water Supply

11.1 External Water Supply

1 Allowance for Water supply connection and reticulation 1 Item 100,000.00 100,000
100,000

100,000

12 External Gas

12.1 External Gas

1 Allowance for Gas supply connection and reticulation 1 Item 50,000.00 50,000
50,000

50,000

13 External Fire Protection

13.1 External Fire Protection

1 Allowance for Pumps and tanks 1 Item 250,000.00 250,000
2 Allowance for Fire hydrants 1 Item 50,000.00 50,000
3 Allowance for Booster 1 Item 50,000.00 50,000

350,000

350,000

14 External Electric Light and Power

14.1 External Electric Light and Power

1 Allowance for 1000lux light towers compete 4 No 600,000.00 2,400,000
2 Allowance for additional substation equipment 1 Item 150,000.00 150,000
3 Allowance for transformer 1 Item 150,000.00 150,000
4 Allowance for 1000kVA generator 1 Item 100,000.00 100,000
5 Allowance for enclosure upgrade / screening etc 1 Item 50,000.00 50,000
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

14 External Electric Light and Power (Continued)
14.1 External Electric Light and Power (Continued)
6 Allowance for solar panels to roof 1 Item 100,000.00 100,000
7 Allowance for new SMSB 1 Item 50,000.00 50,000
8 Allowance for Electrical Infrastructure Upgrades 1 Item 75,000.00 75,000

3,075,000

3,075,000

15 External Communications

15.1 External Communciations

1 Allowance for incoming communications and reticulation 1 Item 25,000.00 25,000
2 Allowance for PA to ground 1 Item 150,000.00 150,000

175,000

175,000

16 External Special Services

16.1 External Special Services

1 Allowance for Security/CCTV 1 Item 150,000.00 150,000
2 Allowance for 100sqm Display Screen (10mm SMD Pixel Pitch) 100 m2 6,000.00 600,000
3 Allowance for LED perimeter signage ribbons 260 m 4,000.00 1,040,000
4 Provisional Allowance for Control, Transport and Digital Signage

Solution
1 Item 250,000.00 250,000

5 Allowance for lighting to paved areas 1 Item 150,000.00 150,000

Value Engineering
6 Reduce extent of  LED Ribbon by 50% 130 m -4,000.00 -520,000
7 Reduce specification of above 130 m -500.00 -65,000

1,605,000

1,605,000

17 Loose Furniture and Equipment / ICT

17.1 Loose Furniture and Equipment / ICT

Allowance for Loose FFE

To Main Building

Ground
1 Lecture 84 m2 900.00 75,717
2 F&B 68 m2 1,000.00 67,580
3 Athelete Wellness 51 m2 300.00 15,306
4 Change 342 m2 300.00 102,543
5 Lift 21 m2 Not

Applicable
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

17 Loose Furniture and Equipment / ICT (Continued)
17.1 Loose Furniture and Equipment / ICT (Continued)
6 Medical 40 m2 300.00 12,000
7 Patron Amenties 45 m2 300.00 13,524
8 Recovery 20 m2 300.00 5,988
9 SFFC Coach Office 40 m2 500.00 Excluded
10 SFFC Gym 99 m2 2,000.00 Excluded
11 SFFC Meeting 22 m2 500.00 Excluded
12 Trainers / Massage / Strapping 60 m2 300.00 18,006
13 Void 100 Note Excluded
14 Warm Up 350 m2 300.00 Excluded
15 Wet Areas 101 m2 250.00 25,140
16 Reception 239 m2 500.00 119,600
17 Umpire Change 48 m2 300.00 14,343
18 Core/Stiars 53 Note Excluded
19 Ground Drug Test 20 m2 300.00 5,979
20 Ground SFFC Property and Laundry 45 m2 1,000.00 Excluded
21 Circulation 355 m2 50.00 17,750

First
22 Bar F&B 91 m2 1,000.00 90,560
23 Function 88 m2 1,000.00 87,700
24 Function Main 538 m2 500.00 269,055
25 Pre Function Lounge 19 m2 1,500.00 28,740
26 Primary Production Kitchen 80 m2 10,000.00 802,600
27 Services 84 Note Excluded
28 Patron WC 80 m2 300.00 24,120
29 First Sports Bar 92 m2 900.00 82,485
30 Circulation 285 m2 50.00 14,250

Second
31 Boardroom 51 m2 1,000.00 51,140
32 Camera Deck 39 m2 500.00 Excluded
33 Coaches Box 40 m2 500.00 20,040
34 Production Suite 35 m2 500.00 17,500
35 SFFC Admin 165 m2 500.00 Excluded
36 Shared Lounge 108 m2 500.00 53,890
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Elemental Breakdown

Project: Fremantle Oval
Building: Feasibility

Details: 2022-02-25 Feasibility

Auto
code

Description Quantity Unit Rate Total

17 Loose Furniture and Equipment / ICT (Continued)
17.1 Loose Furniture and Equipment / ICT (Continued)
37 Statitician Box 50 m2 500.00 24,920
38 Tenancy 79 Note Excluded
39 Timekeeping Box 15 m2 500.00 7,375
40 TV Commentary 67 m2 500.00 33,730
41 Umpires Box 15 m2 500.00 7,370
42 Community 160 m2 300.00 Excluded
43 Radio Box 48 m2 300.00 14,475
44 Shared Amenity 61 m2 300.00 18,201
45 Written Press 20 m2 300.00 6,063
46 Stephen Michael Room 214 m2 750.00 Excluded
47 Corridor 320 m2 50.00 16,000

2,163,690

2,163,690
0 33,636,987
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Appendix G – Economic Impact Assessment   
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